
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/07/2013

ESTIMATE SUMMARY 12:29:13

CONTID: C18220         ESTIMATE NO: 0011 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2013 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,583,000.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 310,347.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -115,113.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.97

WORK DAYS

WORK DAYS

69.67%

1,996,917.92

310,347.28

195,234.00

195,234.00

$

$

$

$

0.00

4,586,083.01

4,586,083.01

6,443.99

4,592,527.00

-84,000.00

0.00

4,508,527.00

0.00

AMOUNT DUE 4,508,527.00 195,234.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,234.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

185.5 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

19,135.92000 19,135.921.000

0.00

0010 *Removal of Structure 2.000

0.000

202-00001  
 

2.000

EACH

2,095.89000 4,191.782.000

0.00

0015 *Removal of Tree 43.000

0.000

202-00010  
 

43.000

EACH

307.08000 13,204.4443.000

0.00

0020 *Tree Trimming 12.000

0.000

202-00011  
 

12.000

EACH

167.66000 2,011.9212.000

0.00

0025 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

382.27000 1,146.813.000

0.00

0030 Removal of Manhole 1.000

0.000

202-00021  
 

3.000

EACH

716.39000 716.391.000

0.00

0035 Removal of Slope and Ditch Paving 499.000

0.000

202-00026  
 

499.000

SY  

4.89000 2,440.11499.000

0.00

0040 *Removal of Pipe 1.000

0.000

202-00033  
 

1.000

EACH

2,095.89000 2,095.891.000

0.00

0045 *Removal of Pipe 1,079.000

0.000

202-00035  
 

1,452.000

LF  

40.73000 43,947.671,079.000

0.00

0050 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

230.77000 0.000.000

0.00

0055 *Removal of Delineator 0.000

7.000

202-00090  
 

7.000

EACH

11.03000 77.217.000

77.21
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 92.000

0.000

202-00155  
 

92.000

LF  

5.02000 461.8492.000

0.00

0065 Removal of Sidewalk 856.000

9.000

202-00200  
 

865.000

SY  

5.87000 5,077.55865.000

52.83

0070 Removal of Curb and Gutter 1,631.500

0.000

202-00203  
 

1,631.500

LF  

2.58000 4,209.271,631.500

0.00

0075 Removal of Concrete Pavement 197.000

0.000

202-00210  
 

197.000

SY  

12.00000 2,364.00197.000

0.00

0080 *Removal of Asphalt Mat 6,173.000

0.000

202-00220  
 

6,173.000

SY  

2.97000 18,333.816,173.000

0.00

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

5,985.000

SY  

1.29000 0.000.000

0.00

0090 *Removal of Pavement Marking 2,759.000

0.000

202-00250  
 

5,000.000

SF  

2.76000 7,614.842,759.000

0.00

0095 Removal of Pedestrian Rail 91.000

0.000

202-00420  
 

91.000

LF  

5.07000 461.3791.000

0.00

0100 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

110.30000 220.602.000

0.00

0105 *Removal of Fence 0.000

34.000

202-01000  
 

34.000

LF  

4.69000 159.4634.000

159.46

0110 *Removal of Guardrail Type 3 147.500

0.000

202-01130  
 

147.500

LF  

6.29000 927.78147.500

0.00



CONTID: C18220         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 3.000

0.000

202-01300  
 

4.000

EACH

143.39000 430.173.000

0.00

0120 *Embankment Material (Complete In Place) 3,444.000

0.000

203-00060  
 

5,732.000

CY  

8.55000 29,446.203,444.000

0.00

0125 Muck Excavation 133.000

0.000

203-00100  
 

500.000

CY  

12.66000 1,683.78133.000

0.00

0130 Blading 1.000

2.000

203-01500  
 

20.000

HOUR

115.93000 347.793.000

231.86

0135 Backhoe 1.500

2.000

203-01510  
 

20.000

HOUR

104.61000 366.143.500

209.22

0140 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

136.14000 0.000.000

0.00

0145 Front End Loader (Crawler) 23.500

0.000

203-01591  
 

50.000

HOUR

128.24000 3,013.6423.500

0.00

0150 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

87.78000 0.000.000

0.00

0155 Potholing 9.000

8.500

203-01597  
 

25.000

HOUR

261.83000 4,582.0217.500

2,225.56

0160 *Sweeping (With Pickup Broom) 68.750

22.000

203-01622  
 

100.000

HOUR

156.06000 14,162.4590.750

3,433.32

0165 *Structure Excavation 6,672.000

143.000

206-00000  
 

6,815.000

CY  

8.78000 59,835.706,815.000

1,255.54
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 136.000

185.000

206-00100  
 

321.000

CY  

21.28000 6,830.88321.000

3,936.80

0175 Structure Backfill (Class 2) 540.000

533.000

206-00200  
 

1,073.000

CY  

9.18000 9,850.141,073.000

4,892.94

0180 Filter Material (Class B) 347.000

0.000

206-00520  
 

694.000

CY  

26.77000 9,289.19347.000

0.00

0185 Filter Material (Class C) 0.000

0.000

206-00530  
 

52.000

CY  

48.18000 0.000.000

0.00

0190 Topsoil 14.000

0.000

207-00205  
 

6,634.000

CY  

3.68000 51.5214.000

0.00

0195 *Erosion Log (12 Inch) 350.000

0.000

208-00002  
 

2,000.000

LF  

4.19000 1,466.50350.000

0.00

0200 *Erosion Log (20 Inch) 210.000

0.000

208-00009  
 

210.000

LF  

6.84000 1,436.40210.000

0.00

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

14.34000 0.000.000

0.00

0210 *Silt Fence 3,082.000

0.000

208-00020  
 

6,000.000

LF  

0.99000 3,051.183,082.000

0.00

0215 *Silt Fence (Reinforced) 50.000

0.000

208-00021  
 

50.000

LF  

2.10000 105.0050.000

0.00

0220 Sediment Basin 1.000

0.000

208-00030  
 

3.000

EACH

1,654.52000 1,654.521.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 1.000

0.000

208-00033  
 

3.000

EACH

1,019.88000 1,019.881.000

0.00

0230 *Gravel Bag 1,094.000

0.000

208-00034  
 

1,094.000

LF  

6.34000 6,935.961,094.000

0.00

0235 *Concrete Washout Structure 6.000

0.000

208-00045  
 

6.000

EACH

1,663.26000 9,979.566.000

0.00

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

495.000

LF  

6.34000 0.000.000

0.00

0245 *Temporary Slope Drain 315.000

0.000

208-00060  
 

315.000

LF  

13.24000 4,170.60315.000

0.00

0250 *Vehicle Tracking Pad 16.000

0.000

208-00070  
 

19.000

EACH

374.86000 5,997.7616.000

0.00

0255 *Removal and Disposal of Sediment (Labor) 234.000

22.000

208-00103  
 

256.000

HOUR

44.12000 11,294.72256.000

970.64

0260 *Removal and Disposal of Sediment (Equipment) 10.000

10.000

208-00105  
 

45.000

HOUR

82.73000 1,654.6020.000

827.30

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

40.000

HOUR

94.56000 0.000.000

0.00

0270 *Removal of Trash 54.500

0.000

208-00107  
 

80.000

HOUR

33.09000 1,803.4154.500

0.00

0275 *Erosion Control Supervisor 212.000

20.000

208-00206  
 

320.000

DAY 

88.24000 20,471.68232.000

1,764.80
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 1,692.000

59.000

208-00300  
 

1,751.000

LF  

3.96000 6,933.961,751.000

233.64

0285 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

11,152.94000 10,037.650.900

0.00

0290 Water (Landscaping) 0.000

0.000

209-00100  
 

158.000

MGAL

143.39000 0.000.000

0.00

0295 *Time-Released Water Product 0.000

0.000

209-00200  
 

4,136.000

EACH

8.06000 0.000.000

0.00

0300 *Reset Ground Sign 0.000

0.000

210-00810  
 

12.000

EACH

204.06000 0.000.000

0.00

0305 Dewatering 0.800

0.000

211-03005  
 

1.000

L S 

41,620.15000 33,296.120.800

0.00

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

4.900

ACRE

545.99000 0.000.000

0.00

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.600

ACRE

1,321.41000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

3.300

ACRE

2,348.32000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

2.200

ACRE

1,776.96000 0.000.000

0.00

0330 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

7.900

ACRE

501.87000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.600

ACRE

1,654.52000 0.000.000

0.00

0340 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,360.89000 0.000.000

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,260.000

LB  

2.04000 0.000.000

0.00

0350 *Soil Binder 1.800

0.000

213-00100  
 

3.000

ACRE

501.87000 903.371.800

0.00

0355 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

1.000

L S 

4,963.57000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

18.000

EACH

426.87000 0.000.000

0.00

0365 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

9.000

EACH

336.42000 0.000.000

0.00

0370 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

110.000

EACH

42.26000 0.000.000

0.00

0375 *Willow Cuttings 0.000

0.000

214-01015  
 

246.000

EACH

6.86000 0.000.000

0.00

0380 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

900.000

SY  

2.10000 0.000.000

0.00

0385 *Herbicide Treatment 0.000

0.000

217-00020  
 

70.000

HOUR

77.21000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 1.500

0.000

240-00000  
 

5.000

HOUR

55.15000 82.731.500

0.00

0395 *Prairie Dog Management 0.750

0.000

240-00100  
 

1.000

L S 

4,941.51000 3,706.130.750

0.00

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

411.000

TON 

21.32000 0.000.000

0.00

0405 Aggregate Base Course (Class 6) 576.000

0.000

304-06007  
 

1,915.000

CY  

23.71000 13,656.96576.000

0.00

0410 *Hot Mix Asphalt (Patching) (Asphalt) 150.090

0.000

403-00720  
 

150.090

TON 

146.15000 21,935.65150.090

0.00

0415 Emergency Pothole Repair 0.000

0.000

403-00800  
 

5.000

TON 

396.88000 0.000.000

0.00

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,868.210

0.000

403-33841  
 

2,178.000

TON 

59.73000 111,588.181,868.210

0.00

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,285.000

TON 

77.76000 0.000.000

0.00

0430 *Concrete Pavement (6 Inch) 66.000

0.000

412-00600  
 

97.000

SY  

38.61000 2,548.2666.000

0.00

0435 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

94.000

SY  

60.67000 0.000.000

0.00

0440 Geotextile (Separator) (Class 1) 6.000

0.000

420-00132  
 

100.000

SY  

2.57000 15.426.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

7.000

CY  

146.06000 0.000.000

0.00

0450 Soil Riprap (18 Inch) 126.300

0.000

506-00418  
 

2,810.000

CY  

45.42000 5,736.55126.300

0.00

0450 MATERIAL ALLOWANCE Soil Rip Rap 18 Inch 124.720

0.000CY  

18.33000 2,286.12124.720

0.00

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

308.84000 0.000.000

0.00

0460 *Pedestrian Railing (Steel) 84.000

0.000

514-00200  
 

372.000

LF  

137.88000 11,581.9284.000

0.00

0470 Concrete Class D 7.000

0.000

601-03000  
 

20.000

CY  

378.41000 2,648.877.000

0.00

0475 *Concrete Class D (Special) 243.000

0.000

601-03027  
 

243.000

CY  

555.41000 134,964.63243.000

0.00

0480 *Concrete Class D (Wall) 85.700

56.300

601-03050  
 

142.000

CY  

285.23000 40,502.66142.000

16,058.45

0485 *Structural Concrete Stain 0.000

0.000

601-40400  
 

128.000

SY  

5.86000 0.000.000

0.00

0490 *Reinforcing Steel 514.000

11,342.000

602-00000  
 

11,856.000

LB  

0.77000 9,129.1211,856.000

8,733.34

0495 *Reinforcing Steel (Epoxy Coated) 382.000

191.000

602-00020  
 

635.000

LB  

0.83000 475.59573.000

158.53
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 18 Inch Reinforced Concrete Pipe (Complete In P lace) 151.000

0.000

603-01185  
 

451.000

LF  

47.93000 7,237.43151.000

0.00

0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 0.000

0.000LF  

13.15000 0.000.000

0.00

0505 24 Inch Reinforced Concrete Pipe (Complete In P lace) 343.000

0.000

603-01245  
 

355.000

LF  

59.99000 20,576.57343.000

0.00

0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 0.000

0.000LF  

23.75250 0.000.000

0.00

0510 36 Inch Reinforced Concrete Pipe (Complete In P lace) 346.000

0.000

603-01365  
 

376.000

LF  

88.51000 30,624.46346.000

0.00

0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 0.000

0.000LF  

43.77946 0.000.000

0.00

0515 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 56.000

0.000

603-02185  
 

93.000

LF  

65.28000 3,655.6856.000

0.00

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

47.000

LF  

102.30000 0.000.000

0.00

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 192.000

0.000

603-02365  
 

198.000

LF  

101.86000 19,557.12192.000

0.00

0530 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,739.71000 0.000.000

0.00

0535 30x19 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05124  
 

1.000

EACH

1,936.31000 0.000.000

0.00
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0250 ROADWAY 

0540 45x29 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05136  
 

2.000

EACH

1,959.17000 1,959.171.000

0.00

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

4,792.01000 0.000.000

0.00

0550 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

4.000

EACH

4,819.59000 4,819.591.000

0.00

0555 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

2.000

EACH

5,260.80000 10,521.602.000

0.00

0560 *Outlet Structure 1.000

0.000

604-20000  
 

1.000

EACH

10,395.33000 10,395.331.000

0.00

0565 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

2.000

EACH

3,711.75000 0.000.000

0.00

0570 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

3.000

EACH

3,374.58000 6,749.162.000

0.00

0575 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

3,944.91000 11,834.733.000

0.00

0580 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

2.000

EACH

4,274.36000 4,274.361.000

0.00

0585 *Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

7,466.83000 7,466.831.000

0.00

0590 6 Inch Perforated Pipe Underdrain 185.000

0.000

605-00060  
 

309.000

LF  

12.53000 2,318.05185.000

0.00
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CAT NO0250 ROADWAY 

0595 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

244.000

LF  

16.66000 0.000.000

0.00

0600 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

761.08000 0.000.000

0.00

0605 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,147.14000 0.000.000

0.00

0610 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

766.60000 0.000.000

0.00

0615 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,007.49000 0.000.000

0.00

0620 *Fence (Plastic) 2,766.000

134.000

607-11525  
 

2,900.000

LF  

4.03000 11,687.002,900.000

540.02

0625 *Concrete Sidewalk 186.000

0.000

608-00000  
 

1,049.000

SY  

28.68000 5,334.48186.000

0.00

0630 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

749.000

SY  

30.44000 0.000.000

0.00

0635 *Concrete Curb Ramp 12.000

0.000

608-00010  
 

36.000

SY  

98.72000 1,184.6412.000

0.00

0640 *Curb Type 2 (Section B) 31.000

0.000

609-20010  
 

52.000

LF  

12.13000 376.0331.000

0.00

0645 *Curb and Gutter Type 2 (Section II-B) 522.000

0.000

609-21020  
 

1,343.000

LF  

14.56000 7,600.32522.000

0.00
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0650 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

19.000

LF  

19.30000 0.000.000

0.00

0655 *Gutter (Special) 66.500

0.000

609-23000  
 

66.500

LF  

16.77000 1,115.2166.500

0.00

0660 *Gutter Type 2 (2 Foot) 71.000

0.000

609-24002  
 

156.000

LF  

23.16000 1,644.3671.000

0.00

0665 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

100.000

SF  

8.82000 0.000.000

0.00

0670 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

27.58000 0.000.000

0.00

0675 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

5.52000 0.000.000

0.00

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

150.000

LF  

28.68000 0.000.000

0.00

0685 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

945.28000 0.000.000

0.00

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

15.000

EACH

330.90000 0.000.000

0.00

0700 24 Inch Automatic Drain Gate 0.000

0.000

615-10024  
 

1.000

EACH

2,206.03000 0.000.000

0.00
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0705 36 Inch Automatic Drain Gate 0.000

0.000

615-10036  
 

1.000

EACH

3,309.05000 0.000.000

0.00

0710 *60 Inch Welded Steel Pipe 686.000

0.000

619-10600  
 

686.000

LF  

749.28000 514,006.08686.000

0.00

0715 *60 Inch Internal Joint Seals 6.000

0.000

619-30000  
 

6.000

EACH

2,095.89000 12,575.346.000

0.00

0720 *6 Inch Blow Off Valve and Vault 1.000

0.000

619-73050  
 

1.000

EACH

13,099.34000 13,099.341.000

0.00

0725 *6 Inch Air Valve Access Manhole Assembly 2.000

0.000

619-73051  
 

2.000

EACH

20,434.97000 40,869.942.000

0.00

0730 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,721.59000 0.000.000

0.00

0735 *Construction Surveying 0.801

0.000

625-00000  
 

1.000

L S 

38,478.71000 30,821.450.801

0.00

0740 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

215,100.77000 215,100.771.000

0.00

0745 Public Information Services 0.800

0.000

626-01000  
 

1.000

L S 

8,563.72000 6,850.980.800

0.00

0750 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

238.000

GAL 

73.90000 0.000.000

0.00

0755 *Pavement Marking Paint (Low VOC Solvent Base) 81.000

0.000

627-00012  
 

205.000

GAL 

38.61000 3,127.4181.000

0.00
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0760 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

295.000

SF  

13.24000 0.000.000

0.00

0765 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

6.000

EACH

110.30000 0.000.000

0.00

0770 *Flagging 2,314.500

170.500

630-00000  
 

3,500.000

HOUR

22.06000 54,819.102,485.000

3,761.23

0775 *Uniformed Traffic Control 82.000

0.000

630-00003  
 

196.000

HOUR

71.70000 5,879.4082.000

0.00

0780 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

3,309.05000 3,309.051.000

0.00

0785 *Traffic Control Inspection 116.000

10.000

630-00007  
 

170.000

DAY 

104.79000 13,203.54126.000

1,047.90

0790 *Traffic Control Management 194.000

18.000

630-00012  
 

342.000

DAY 

485.33000 102,889.96212.000

8,735.94

0795 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

661.81000 661.811.000

0.00

0800 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

10.000

EACH

220.60000 1,103.005.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 45.000

0.000

630-80341  
 

138.000

EACH

38.61000 1,737.4545.000

0.00

0810 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

25.000

EACH

110.30000 1,378.7512.500

0.00
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0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

10.000

EACH

165.45000 0.000.000

0.00

0820 *Construction Traffic Sign (Special) 142.900

0.000

630-80344  
 

285.800

SF  

18.75000 2,679.38142.900

0.00

0825 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

9.000

EACH

8,824.13000 22,060.332.500

0.00

0830 *Drum Channelizing Device 42.500

0.000

630-80360  
 

100.000

EACH

63.97000 2,718.7342.500

0.00

0835 *Drum Channelizing Device (With Light) (Flashin g) 4.000

0.000

630-80363  
 

10.000

EACH

66.18000 264.724.000

0.00

0840 Concrete Barrier (Temporary) 975.000

0.000

630-80370  
 

1,950.000

LF  

19.03000 18,554.25975.000

0.00

0845 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

17.65000 1,765.00100.000

0.00

0850 *Tubular Marker 17.000

0.000

630-80384  
 

50.000

EACH

66.18000 1,125.0617.000

0.00

0855 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

2,134.52000 2,134.521.000

0.00

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

27,575.40000 27,575.401.000

0.00

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

321,983.400

F A 

1.00000 0.000.000

0.00
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0870 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,600.000

F A 

1.00000 0.000.000

0.00

0880 F/A Fuel Cost Adjustment 1,188.880

-4.820

700-70016  
 

10,000.000

F A 

1.00000 1,184.061,184.060

-4.82

0885 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A On-The-Job Trainee 1,138.000

1,679.000

700-70021  
 

5,760.000

HOUR

1.00000 2,817.002,817.000

1,679.00

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A Noise Monitoring and Mitigation 17,427.440

0.000

700-70034  
 

25,000.000

F A 

1.00000 17,427.4417,427.440

0.00

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A Adjust Utilities 0.000

0.000

700-70060  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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0925 *F/A Environmental Health & Safety Management 35.200

0.000

700-70589  
 

5,000.000

F A 

1.00000 35.2035.200

0.00

0930 F/A DRB Standing Committee 5,562.500

2,200.000

700-70594  
 

20,000.000

F A 

1.00000 7,762.507,762.500

2,200.00

1090 *Added Item (Dollar)/ Removal of Tree (Special) / 
CO#003/ MCR line 002

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1100 Added Item (Dollar)/ Century Link Delay Costs 15,471.820

0.000

900-00006  
 

15,471.820

DOL 

1.00000 15,471.8215,471.820

0.00

1105 Storm Drain Inlet Protection Dandy Bag Inlet 
Protection/ CMO# 006

3.000

0.000

208-00050  
 

3.000

EACH

272.91000 818.733.000

0.00

1110 Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

89.68000 0.000.000

0.00

1115 Health and Safety Officer 112.500

0.000

250-00110  
 

125.000

HOUR

106.50000 11,981.25112.500

0.00

1120 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 
Tree (Special)

2,438.000

0.000

900-00006  
 

2,438.000

DOL 

1.00000 2,438.002,438.000

0.00

1125 Added Item (Hour)/ Water Jet and Vacuum 15 Inch  RCP 4.000

0.000

900-00010  
 

4.000

HOUR

235.75000 943.004.000

0.00

1130 Added Item (Hour)/ CCTV 15 Inch RCP 4.000

0.000

900-00010  
 

4.000

HOUR

189.75000 759.004.000

0.00

1135 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000

0.000

900-00010  
 

96.000

HOUR

106.50000 10,224.0096.000

0.00
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1140 Added Item (Hour)/ Asbestos Inspector (AI) 182.750

0.000

900-00010  
 

182.750

HOUR

106.50000 19,462.88182.750

0.00

1145 Added Item (Dollar)/ Materials Price Adjustment -74.230

0.000

900-00006  
 

0.000

DOL 

1.00000 -74.23-74.230

0.00

1150 F/A Asbestos Abatement Work 179,360.510

0.000

700-70495  
 

185,000.000

F A 

1.00000 179,360.51179,360.510

0.00

1155 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480

0.000

700-70032  
 

6,583.480

F A 

1.00000 6,583.486,583.480

0.00

1180 Rem Pipe (Special)(Asbestos Gaskets) 120.000

0.000

202-00035  
 

120.000

LF  

79.75000 9,570.00120.000

0.00

1185 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

1,956.59000 3,913.182.000

0.00

1195 15 In RCP (CIP) 8.000

0.000

603-01155  
 

8.000

LF  

105.87000 846.968.000

0.00

1200 Const Surveying (Hour) 9.000

0.000

625-00001  
 

25.000

HOUR

100.00000 900.009.000

0.00

1205 24 In RCP Spec 8.000

0.000

603-03240  
 

8.000

LF  

130.00000 1,040.008.000

0.00

1210 F/A 0.000

0.000

700-70034  
 

4,000.000

F A 

1.00000 0.000.000

0.00

1215 Added Item (Lump Sum)/ Load and Dispose 15" RCP  w/ 
Asbestos

1.000

0.000

900-00014  
 

1.000

L S 

4,498.53000 4,498.531.000

0.00
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1220 Added Item (Lump Sum)/ Purchase of Manhole Slab  Base & 
Flat Lid

1.000

0.000

900-00014  
 

1.000

L S 

952.40000 952.401.000

0.00

1225 Added Item (Dollar)/ Century Link Asbestos Abat ement 
Delay

105,236.600

0.000

900-00006  
 

105,236.600

DOL 

1.00000 105,236.60105,236.600

0.00

1230 Proof Rolling 3.000

0.000

203-01100  
 

3.000

HOUR

92.14000 276.423.000

0.00

1235 Added Item (Dollar)/ 1,856.640

0.000

900-00006  
 

1,856.640

DOL 

1.00000 1,856.641,856.640

0.00

1240 Added Item (Dollar)/ 3,108.750

0.000

900-00006  
 

3,108.750

DOL 

1.00000 3,108.753,108.750

0.00

1245 Added Item (Dollar)/ FA Bill Manhole 5 Special 4,943.790

0.000

900-00006  
 

4,943.790

DOL 

1.00000 4,943.794,943.790

0.00

1250 Added Item (Dollar)/ DWD Milestone Acceleration  Costs 9,537.690

0.000

900-00006  
 

9,537.690

DOL 

1.00000 9,537.699,537.690

0.00

1255 F/A Reset 7-11 and Fox Pizza Sign Reset 565.560

0.000

700-70090  
 

565.560

F A 

1.00000 565.56565.560

0.00

1260 F/A Removal R13 Removal of Headwall 1,171.080

0.000

700-70050  
 

1,171.080

F A 

1.00000 1,171.081,171.080

0.00

1265 F/A Repair Repair of Caisson A1-2 3,675.780

0.000

700-70130  
 

3,675.780

F A 

1.00000 3,675.783,675.780

0.00

1270 F/A Removal Removal of Unknown Str Abut 1 Phase  1 1,046.000

0.000

700-70050  
 

1,046.000

F A 

1.00000 1,046.001,046.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1275 F/A Removal Weed Whacking 149.700

0.000

700-70050  
 

149.700

F A 

1.00000 149.70149.700

0.00

1280 Added Item (Hour)/ Weed Whacking Hourly 0.000

0.000

900-00010  
 

0.000

HOUR

49.90000 0.000.000

0.00

1290 Added Item (Dollar)/ Class 6 price reduction R- Value -218.660

0.000

900-00006  
 

-218.660

DOL 

1.00000 -218.66-218.660

0.00

1295 Added Item (Dollar)/ Class 6 price reduction gr adiation -430.480

0.000

900-00006  
 

-430.480

DOL 

1.00000 -430.48-430.480

0.00

1300 Added Item (Each)/ Furnish and Install Luminair e Vandal
Cover

2.000

0.000

900-00007  
 

2.000

EACH

2,013.77000 4,027.542.000

0.00

1305 Plug Structure 2.000

0.000

202-04000  
 

2.000

EACH

412.21000 824.422.000

0.00

1315 F/A Additional CenturyLink Asbestos Abatement C osts 0.000

3,004.400

700-70034  
 

3,004.400

F A 

1.00000 3,004.403,004.400

3,004.40

1330 Added Item (Each)/ Plug Denver Water Line 60 In ch 2.000

0.000

900-00007  
 

2.000

EACH

2,199.78000 4,399.562.000

0.00

1335 F/A Geogrid Material under ABC Class 6 2,297.980

0.000

700-70034  
 

2,297.980

F A 

1.00000 2,297.982,297.980

0.00

1340 F/A Inlet D1 Modification 8,124.430

0.000

700-70034  
 

8,124.430

F A 

1.00000 8,124.438,124.430

0.00

1345 ABC (Spec) 230.370

0.000

304-09014  
 

411.000

TON 

26.66000 6,141.66230.370

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1350 F/A Worker Crosswalks 738.970

0.000

700-70034  
 

738.970

F A 

1.00000 738.97738.970

0.00

1355 Added Item (Lump Sum)/ Additional Denver Waterl ine 
Encasement Straps

10,194.550

0.000

900-00014  
 

10,194.550

L S 

1.00000 10,194.5510,194.550

0.00

1360 Added Item (Dollar)/ ABC Class 6 Disincentive P hase 2 -196.770

0.000

900-00006  
 

-196.770

DOL 

1.00000 -196.77-196.770

0.00

CAT 2,492,394.1566,185.114,064,959.01CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 0.950

0.000

202-00400  
 

1.000

EACH

129,492.70000 123,018.070.950

0.00

0940 *Structure Excavation 1,593.000

0.000

206-00000  
 

1,593.000

CY  

8.78000 13,986.541,593.000

0.00

0945 Structure Backfill (Flow-Fill) 68.000

0.000

206-00065  
 

81.000

CY  

91.18000 6,200.2468.000

0.00

0950 Structure Backfill (Class 1) 561.000

0.000

206-00100  
 

561.000

CY  

21.28000 11,938.08561.000

0.00

0955 Structure Backfill (Class 2) 89.000

0.000

206-00200  
 

89.000

CY  

9.18000 817.0289.000

0.00

0960 Mechanical Reinforcement of Soil 336.000

56.000

206-00360  
 

561.000

CY  

28.39000 11,128.88392.000

1,589.84

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,815.61000 5,815.611.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0970 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

4,541.62000 4,541.621.000

0.00

0975 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

5,815.61000 5,815.611.000

0.00

0980 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

4,723.62000 4,723.621.000

0.00

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

256.000

TON 

139.42000 0.000.000

0.00

0990 Geotextile (Drainage) (Class 2) 5.000

0.000

420-00113  
 

5.000

SY  

72.40000 362.005.000

0.00

0995 *Drilled Caisson (30 Inch) 2,560.620

0.000

503-00030  
 

2,686.000

LF  

161.27000 412,951.192,560.620

0.00

1000 *Drilled Caisson (42 Inch) 1,179.500

0.000

503-00042  
 

1,218.000

LF  

210.42000 248,190.391,179.500

0.00

1005 *Drilled Caisson (48 Inch) 213.000

26.000

503-00048  
 

239.000

LF  

285.54000 68,244.06239.000

7,424.04

1010 Precast Panel Facing 5,928.000

0.000

504-04420  
 

5,928.000

SF  

28.93000 171,497.045,928.000

0.00

1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

23.14533 0.000.000

0.00

1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND COPING 0.000

0.000SF  

22.28148 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1015 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,550.000

SY  

15.09000 0.000.000

0.00

1020 *Concrete Class D (Bridge) 544.500

49.000

601-03040  
 

967.000

CY  

463.92000 275,336.52593.500

22,732.08

1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 115.900

-49.000CY  

22.61417 1,512.8966.900

-1,108.09

1025 *Concrete Class D (Wall) 63.000

0.000

601-03050  
 

63.000

CY  

285.23000 17,969.4963.000

0.00

1030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,721.000

SY  

5.86000 0.000.000

0.00

1035 *Reinforcing Steel 33,508.000

0.000

602-00000  
 

37,928.000

LB  

0.77000 25,801.1633,508.000

0.00

1040 *Reinforcing Steel (Epoxy Coated) 78,366.000

15,763.000

602-00020  
 

157,634.000

LB  

0.83000 78,127.0794,129.000

13,083.29

1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 41,888.977

-15,763.038LB  

0.10124 2,644.9926,125.939

-1,595.85

1045 *Bridge Rail Type 7 194.000

0.000

606-10700  
 

834.000

LF  

106.85000 20,728.90194.000

0.00

1050 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

392.000

LF  

27.69000 0.000.000

0.00

1055 *2 Inch Electrical Conduit 388.000

0.000

613-00200  
 

784.000

LF  

5.52000 2,141.76388.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 03/07/2013

PROJECT: FBR 1211-078                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:13

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1060 *3 Inch Electrical Conduit 194.000

0.000

613-00300  
 

392.000

LF  

6.62000 1,284.28194.000

0.00

1065 *Prestressed Concrete Box (Depth 32" Through 48 ") 4,742.700

3,048.300

618-01994  
 

7,791.000

SF  

63.12000 491,767.927,791.000

192,408.70

1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 0.000

0.000SF  

38.47000 0.000.000

0.00

1065 MATERIAL ALLOWANCE Precast Girders Phase 3 2,922.000

-2,922.000SF  

38.47000 0.000.000

-112,409.34

1070 *Shotcrete 245.000

0.000

641-10000  
 

245.000

SY  

195.36000 47,863.20245.000

0.00

1285 Added Item (Dollar)/ CLASS D PHASE 1 DECK PRICE  
REDUCTION

-11,876.350

0.000

900-00006  
 

-11,876.350

DOL 

1.00000 -11,876.35-11,876.350

0.00

1310 F/A Removal of Obstruction Concrete Debris Remo val and 
Disposal at Wingwall 3

0.000

6,924.220

700-70350  
 

6,924.220

F A 

1.00000 6,924.226,924.220

6,924.22

CAT 2,049,456.02129,048.892,467,365.13CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,667.26000 27,667.261.000

0.00

1080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,873.23000 18,873.231.000

0.00

1085 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,068.15000 4,136.302.000

0.00

CAT 50,676.790.0050,676.79CURRENT AMT0450 $ $ $

$ 4,592,526.96195,234.00$6,583,000.93$CURRENT AMTPROJECT TOTAL


